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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

October 16, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, rd Floor 
Springfield, IL 62761 

RECEIVED 
OCT 1 7 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Request For Permit Renewal Section 1130.750 
Project #16-035, Fresenius Kidney Care Evergreen Park 
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care 

Holdings, Inc. 

Dear Ms. Avery: 

Fresenius Medical Care Chicagoland, LLC is seeking a permit renewal for Fresenius Kidney Care 
Evergreen Park. Enclosed is a $500.00 permit renewal fee. There has been no change to the 
size and scope of this project. This report summarizes the current status of the project. 

Sincerely, 

Lori Wright 
Fresenius Medical Care 
Senior CON Specialist 

cc: Clare Connor 
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October 12, 2017 

Request For Permit Renewal Section 1130.750 

Project #16-035, Fresenius Kidney Care Evergreen Park 
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care 
Holdings, Inc. 

1. The requested completion date: The requested completion date is May 31, 2018. 

2. a status report on the project detailing what percent has been completed and a summary 
of project components yet to be finished and the amount of funds expended on the 
project date 

This project is for the relocation of the 30-station Fresenius Evergreen Park facility from 
97305. Western Avenue, Evergreen Park to 89015. Kedzie Avenue, also in Evergreen Park. 
The project was obligated with the execution of the lease on November 15, 2016. The 
facility began operations on July 31, 2017 and was surveyed on September 22, 2017. We are 
simply waiting for receipt of the CMS certification letter for project completion. 

The project is approximately 99% complete and is expected to be complete prior to May 31, 
2018. 

3. a statement as to the reasons why the project has not been completed 

Significant delays were encountered in obtaining permits from the city of Evergreen Park. 
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4. evidence of financial commitment to fund the project 

Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as 
reported on the company's financial statements. The right to occupy the premises has 
been secured through a leasing arrangement. This leasing arrangement was utilized to 
obligate the project. None of the project costs have exceeded the approved permit 
amounts. 

Total committed for Project 
PROJECT COST AND SOURCES OF FUNDS 

Committed Spent 

Preplanning Costs N/A N/A 

Site Survey and Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off Site Work N/A N/A 

New Construction Contracts N/A N/A 

Modernization Contracts N/A N/A 

Contingencies N/A N/A 

Architectural/Engineering Fees N/A N/A 

Consulting and Other Fees N/A N/A 

Movable or Other Equipment (not in construction contracts) 702,135 457,917 

Bond Issuance Expense (project related) N/A N/A 

Net Interest Expense During Construction (project related) N/A N/A 

Fair Market Value of Leased Space or Equipment 8,322,235* 8,322,235* 

Other Costs To Be Capitalized N/A N/A 

Acquisition of Building or Other Property (excluding land) N/A N/A 
Total Committed For 

Project $9,024,370 
Spent $8,780,152 

*This project is a turn-key project and all modernization and architecture costs are being 
incurred by the landlord and are to be paid back over the term of the lease as rent. 

5. Anticipated final cost of the project: Final cost will be within the permit amount of 

$9,025,370. 
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Fresenius Medical Care Chicagoland, LLC 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 11/15/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

Notarization:  
Subscribed and sworn to before me 
This3ira  day of OCA-  2017 

Seal 
	 OFFICIAL SEAL 

CANDACE M TUROSKI 
NOTARY PUBLIC - STATE OF ILLINOIS 
MY COMMISSION EXPIRES:12/09/17 

L 
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Fresenius Medical Care Holdings, Inc. 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 11/15/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

By: 

ITS: Bryan Mello 
Assistant Treasurer 

Notarization: 
Subscribed and sworn to before me 
This  /2/1-   day of  ak.icfr3017  

Seal 
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